

No	Yr.	DESCRIPTION	ACTIVITY	% COMPLETE	COMMENTS
1	2025	12 Avenue Subdivision Rehabilitation	Design	100	Awarded to SE Design
			Construction	0	To be tendered early March
2	2025	Lakeridge Park	Design	50	Awarded to SE Design. Design options being reviewed
			Construction	0	
3	2025	Cenotaph Park	Design	50	Awarded to George Harris Collaborative. Design concepts expected March 7
			Construction	0	
1	2024	54 Street Sanitary Sewer Extension	Design	100	Awarded to SE Design.
			Construction	40	Awarded to Urlacher Construction. Construction started on November 12. Work to continue in May 2025
2	2024	Pelican Rock Sanitary Sewer Extension	Design	100	Awarded to SE Design. Local Improvement bylaw approved.
			Construction	0	Awarded to Charbern. Construction to start in spring of 2025
3	2024	Water and Wastewater Utility Rates Study	Design	25	Awarded to Corvus Data Collection Underway
1	2023	Cold Lake South Outline Plan	Design	95	Awarded to SE Design. Public open house completed November 13. Draft report to be received
2	2023	Transportation Master Plan	Design	80	Awarded to ISL Engineering. Presented to CPC on November 19. Public Open house December 5. Draft report anticipated first week of March
2	2022	Airport Expansion	Design	80	Awarded to HM Aero. Draft report received.
1	2021	Aviation Education Development Project (AME Facility)	Design	90	JMAA was awarded the project design Ph-1, 2,3, and Construction Ph-1. BACZ awarded Civil. Final client drawing and spec review underway.
			Construction	0	
1	2019	Lakeshore Drive Infrastructure Improvements	Design	90	Stantec is the Consultant.
			Construction	60	The project has been separated into 2 tender packages, the Sheet pile wall and the Civil works.

No	Yr.	DESCRIPTION	ACTIVITY	% COMPLETE	COMMENTS
					<p>Civil Tender awarded to Knelsen Sand and Gravel. Work began on June 3. 100% of underground utilities complete. Concrete curb and gutter work complete from 7 Ave to 10 street. First lift of asphalt placed. Road opened. Landscaping to continue in 2025</p> <p>Sheet Pile Wall Awarded to Chandos. Contract complete. CCC inspection complete.</p>
2	2019	CLRUSC WWTF Upgrade	Design	100	<p>AECOM is the Consultant. Veolia to supply the MBBR equipment. Development Permit approved by MD of Bonnyville. NE Gas can no longer provide gas.</p>
			Construction	20	<p>Awarded to Sure-Form. Concrete foundation work and backfill complete for Operations building. Building erection ongoing. MBBR tank concrete walls to be poured</p>
1	2017	Operations Centre	Design	100	<p>S2 is the Building Architect. SE Design is the land development consultant. Development and building permit approved.</p>
			Construction	20	<p>Tree Clearing phases 1 and 2 were completed with Charbern. Rough Grading work was completed by Charbern on Nov 9, 2022. Site Servicing, grading, and 16 Street Road work completed by Urlacher Construction. Building Construction Manager awarded to JEN COL Construction. Tender process started for building construction.</p> <p>Pond Tender to be posted by March 6</p>